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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECT

RESOLUTION FA-00-06

RECOMMENDATION

The Department recommends that the California Transportation Commission approve the following Resolution.

FINANCIAL RESOLUTION

Resolved, that $5,589,000 be allocated from Budget Act Item 2660-301-0042, Budget Acts of 1995, 1998,
1999, and 2000 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $5,589,000 of additional State and Federal funds for four (4) previously approved
projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 04-SCl-237 $1,142,000 $1,411,000 $1,411,000 $1,000,000 $2,411,000 111%V
2 05-MON-1 $2,513,000 $2,092,000 $2,892,000 $1,144,000 $4,036,000 93%A
3 07-LA-103 $868,000 $801,000 $1,001,000 $660,000 $1,661,000 107%A
4 07-LA-710 $18,335,000 ------------- $18,335,000 $2,785,000 $21,120,000 15%V
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Program Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
1

$1,000,000
Department of
Transportation
04N-SCL-237

10.3/12.9

In San Jose from Guadalupe River Bridge
to Zanker Road Overcrossing.
Upgrade storm drain system and install a
pumping station.

Supplemental funds are needed for on-
going project.

438631
(0418G)
1999/00

301-0042
301-0890

20.20.075.613
STIP-RIP

$416,739
$993,767

$1,410,506

$115,000
$885,000

$1,000,000

$531,739
$1,878,767

$2,410,506

PROJECT DESCRIPTION AND LOCATION
This project is in Santa Clara County, in San Jose, from the Guadalupe River Bridge to Zanker Road
Overcrossing near Route 880.  This project will construct drainage facilities and a pump station to
accommodate drainage due to improvements made to Routes 237 and 880.

FUNDING STATUS
This project was programmed with a total estimated construction cost of $3,500,000.  The Santa Clara Valley
Transportation Authority (VTA) secured $2,500,000 of federal demonstration funds and $1,000,000 of
Regional Improvement Plan (RIP) funds were included in the 1998 Adopted STIP for construction in the
1999/2000 Fiscal Year.  In September 1999 the STIP project was voted for $1,142,000.  In order to award
the contract, a Resolution G-12 allocation of $269,000 was made in January 2000 for a total cost of
$1,411,000.  In August 2000, VTA contributed an additional $990,000 to pay for modifications to numerous
drainage systems.  This request for $1,000,000, in RIP funds combined with the previous Department delegated
Resolution G-12 allocation, results in an increase of 111% over the vote amount for this contract.

NN

Project Limits
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BACKGROUND
The purpose of the project is to upgrade the storm drain system along Route 237 and install a pumping station.
The upgrade is needed to handle increased runoff from new construction on Routes 880 and 237.  The project
is located near the San Jose-Santa Clara Water Pollution Control Plant and the Zanker Road Landfill.

The project was designed by a consultant for VTA with funds contributed by the City of Milpitas.

REASON FOR INCREASE
During the excavation work for the pump station, an old landfill was discovered.  Required tests of the material
determined that there was enough lead in the landfill to require offsite disposal of the material.  Because of the
contaminated material, the Contractor modified the shoring plan for the pump station excavation and ultimately
had to remove a 5-foot layer of concrete that was discovered 25 feet below the ground line. The Contractor
also had to drill 6 wells around the perimeter of the pump plant to de-water the excavation to place the concrete
for the pump station.  The Regional Water Quality Board allowed the Contractor to pump the water directly
into the Guadalupe River, but these changes still resulted in a cost increase of $450,000.

Approximately 1260 meters of the drainage pipe had to be redesigned due to conflicts with utilities that were
not at the locations shown on the plans and a higher water table.  The redesign requires additional trenching and
excavation work as well as hauling excess trenching material off the job site.  An additional $550,000 is needed
to compensate the Contractor for this change.

FUNDING OPTIONS
OPTION A: Approve the Department’s request for $1,000,000 in supplemental funds needed to proceed with

this project.

OPTION B: Deny this request and direct the Department to deliver the project within the current allocation.

There is no portion of work that can be eliminated without compromising the integrity of the
drainage system.  Denying this request would leave the storm water drainage system incapable of
handling future storm water flows that could potentially flood the freeway.

RECOMMENDED OPTION
The Department, Metropolitan Transportation Commission and Valley Transportation Authority recommend
OPTION A, as presented above for $1,000,000, to allow this project to be completed as originally scoped.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Program Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
2

$1,144,000
Department of
Transportation

Monterey
05N-Mon-1

34.5 KP

Near Lucia north of Limekiln Creek
Bridge.
Construct sidehill viaduct.

Supplemental funds are needed for on-
going project.

404301
(0005P)
1996/97

301-0042
301-0890

20.20.201.130
SHOPP

$331,600
$2,559,900

$2,891,500

$131,000
$1,013,000

$1,144,000

$462,600
$3,572,900

$4,035,500

PROJECT LOCATION & DESCRIPTION
The project is in Monterey County, near Lucia, about 0.8 km north of Limekiln Creek Bridge at the area known
as “Rainrocks.”  The project constructed a 114-meter long, two-lane, sidehill viaduct.

FUNDING STATUS
The project was funded by a Resolution G-11 Major Damage Restoration allocation in June 1997 for
$2,513,000.  In July 1997 the project was awarded for $2,091,500.  An additional $800,000 Resolution G-11
allocation was made in February 1998 to install a permanent screen over a rock face above the viaduct to
prevent falling rocks from endangering motorists and construction crews.  This request of $1,144,000
represents an increase of 93% over the award amount for this contract.

N

Project Location
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BACKGROUND
The viaduct replaced a cribwall that failed during winter storms and closed a portion of the southbound lane.
The new structure is supported on piles. During construction of the viaduct the project was shut down due to
falling rocks from the rock face above the construction site.

REASON FOR INCREASE
After the completion of construction, two outstanding claims were settled by a Board of Review for differing site
conditions during pile operations and for unanticipated caving of rock and soil materials.  The agreement settles
all claims with the Contractor for the estimated sum of $875,500 plus interest and return of liquidated damages.
The estimates for interest and liquidated damages are $230,000 and $49,000, respectively for a total estimated
settlement of $1,154,500.  The remaining contingency balance in the project is $10,500 so $1,144,000 in
additional funds is needed to compensate the Contractor.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $1,144,000 to allow the full settlement of all claims

on the contract.

OPTION B: Deny this request in which case the Contractor would need to pursue arbitration to recover any
costs for which they may be entitled.

Delaying payment may cause additional interest to accrue and increase the final cost.

RECOMMENDATION
The Department recommends that this request for $1,144,000, as presented in Option A above, be approved
to allow this contract to be closed.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Program Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
3

$660,000
Department of
Transportation
Los Angeles
07S-LA-103

6.2

In Long Beach south of West Willow
Street.
Environmental mitigation

Supplemental funds are needed for on-
going project.

196101
(2300)
1999/00

301-0042
301-0890

20.20.201.330
SHOPP

$1,000,500

$1,000,500

$76,000
$584,000

$660,000

$76,000
$1,584,500

$1,660,500

PROJECT DESCRIPTION
The project is in Los Angeles County, in Long Beach, south of West Willow Street.  The project will mitigate
hydrocarbon-impacted soil under the oversight of the California Regional Water Quality Control Board
(RWQCB).

FUNDING STATUS
The project was programmed in the 2000 SHOPP for $868,000 for construction in the 1999/2000 Fiscal
Year.  In June 2000 the project was voted for the programmed amount and awarded in August 2000 for
$801,000.  The Department used its authority under Resolution G-12 to allocate $200,000 of additional funds
in December 2000 to fund de-watering efforts.  This request of $660,000 represents an accumulative increase

N

Project Location
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of 107% over the award amount for this contract.

BACKGROUND
The project will remove and dispose of contaminated soil from a 112-meter by 14-meter area that
encompasses an unlined storm drain channel.  The depths of removal vary between 4.5 meters and 6 meters
and the contaminated soil will be disposed of at a Class II landfill facility.  The project is located near the Port of
Los Angeles and numerous oil refineries in Wilmington.  The construction site is located just west of the
Terminal Island Freeway in a section between Pacific Coast Highway and West Willow Street that is to be
relinquished to the City of Long Beach.

As part of the relinquishment process, an initial site assessment and three site investigation reports were
prepared.  All reports showed soil contamination in the area, primarily petroleum hydrocarbons.

REASON FOR INCREASE
The contaminated material that has been removed from the channel has had a higher water content then what
testing indicated.  The Class II landfill facility will only accept the material if the high moisture content in the soil
can be decreased to an acceptable level for fear that the water will react with other contaminants in the landfill.
Removing the moisture from the contaminated soil has resulted in a cost increase of $535,000.

The RWQCB is requiring that a permanent water bypass system be installed to avoid winter flows through the
channel.  The RWQCB is concerned that winter storm water flows through the channel will drive contaminates
deeper into the soil and require further soil removal.  This has resulted in a cost increase of $125,000.

FUNDING OPTIONS
OPTION A: Approve the Department’s request for $660,000 in supplemental funds needed to proceed with

this project.

OPTION B: Deny this request and direct the Department to deliver the project within the current allocation.

The Department considered this option.  As part of the relinquishment agreement with the City of
Long Beach, the Department is required to remove and dispose of the existing contaminated soil.
Denial of this request could result in the hydrocarbons and heavy metals penetrating further into
the soil.

RECOMMENDED OPTION
The Department recommends OPTION A, as presented above for $660,000, to allow this project to be
completed as originally scoped.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Program Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
4

$2,785,000
Department of
Transportation
Los Angeles
07S-LA-710

6.8/9.7

In Long Beach on Route 710 from Pacific
Coast Highway to the 405 Freeway.
Rehabilitate roadway and upgrade
guardrail.

Supplemental funds are needed to
award project.

1384U1
(0191M)
1999/00

301-0042
301-0890

20.20.201.120
SHOPP

$2,103,000
$16,232,000

$18,335,000

$320,000
$2,465,000

$2,785,000

$2,423,000
$18,697,000

$21,120,000

PROJECT DESCRIPTION
The project is in Los Angeles County on Route 710 between the Pacific Coast Highway (Route 1) and Route
405.  The work involves pavement rehabilitation utilizing a Longer Life Asphalt Concrete strategy, including
median and shoulder reconstruction, replacement of the median metal beam guard railing with concrete barrier,
construction of maintenance pull outs, and minor textured AC work at selected locations.  The rehabilitation
strategy is to crack, seat and overlay the existing pavement with 9 inches of Longer Life Asphalt Concrete (AC)
topped by an open graded rubberized AC wearing surface.  The full structural section will be replaced at four
overcrossing locations to maintain standard vertical clearances.

FUNDING STATUS
The project was programmed in the 2000 SHOPP for $13,348,000 for construction in the 1999/2000 Fiscal
Year.  The project was voted in July 2000 for $18,335,000.  This request of $2,785,000 represents an
increase of 15% over the voted amount for this contract

NN

Project Limits
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BACKGROUND
A project to rehabilitate Route 710 between Pacific Coast Highway (Route 1) and Long Beach Boulevard was
first proposed in October 1993.  The original scope of work at that time was rehabilitation of the Portland
Cement Concrete (PCC) pavement and widening of right shoulders from 8-foot to the standard 10-foot width
from Route 1 to Long Beach Boulevard.  In March 1997, the original project and a median barrier upgrade
project were combined into one project with a total estimated cost of $13,348,000.

In September 1998, the Department’s Pavement Design Department proposed this project as a pilot project for
Asphalt Concrete Longer Life Pavement (ACLLP).  A committee composed of members from the Department,
the University of California- Berkeley, and the Asphalt Industry conferred on the overlay strategy,
constructability and traffic handling for this pilot project.  Because the ACLLP strategy has a higher initial cost,
the limits of the project were reduced and the eliminated work will be completed in a separate future contract.

REASON FOR INCREASE
The lowest Contractor’s bid for this project was substantially higher than the Engineer’s Estimate.  Analysis of
the bids indicate that the increase in cost is predominantly concentrated in traffic control, mobilization and
concrete barrier.  The Traffic Control System item bid was approximately $1,450,000 higher than the
Engineer’s estimate; the Mobilization item was approximately $250,000 over; the Type 60W Concrete Barrier
item was approximately $775,000 higher; and the Type 60 Modified Concrete Barrier item was over by about
$310,000.  There were three bids on the project.  The difference between the low bid and the high bid was
approximately $1,350,000.  The spread between the second and third highest bidder was less than $11,000.

This portion of the Long Beach Freeway serves as a major link for vehicles and truck traffic between the Port of
Long Beach and the entire Los Angeles area.  The low bid Contractor stated that traffic control restrictions for
the project was the primary reason for the higher than anticipated bid.  Due to traffic handling requirements, the
concrete median barrier work will be done at night when traffic flows are much lighter and construction
equipment can be mobilized with less impact on the traveling public.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $2,785,000 to allow this project to be awarded and

expedited.

OPTION B: Deny this request and direct the Department to reject all the bids and re-advertise the contract.

Analysis of the current bids indicate that re-advertising the project will not produce bids lower
than the current amount.

RECOMMENDED OPTION
The Department recommends that this request for $2,785,000, as presented in Option A above, be approved
to allow this project to be awarded to the lowest bidder.


